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WIC EBT   
PLANNING PROJECTS 

 
 
 

WIC 

State Agency 

 

Grant Source 

Year (if 

grant 

received) 

Cooperative 

Agreement 

End Dates 

Planning 

and/or Project 

Management 

Contractor (if 

applicable) 

Current Status 

Alabama 

 

 

2009 

2011 

 

9/2011 

9/2013 

    

 

  

The FS and CA are in final review with FNS.  Currently working on an 

RFP for support to write the IAPD. 

Alaska 

 

2011 9/2013  New Planning Grant received in 2011 with updates in 2012. 

Developing RFP for cost and feasibility planning contract support.  

Awarded contract to Maximus to examine feasibility of One Card for 

SNAP and WIC participants. 

Arizona 

 
 

2011 9/2013  New Planning Grant received in 2011. Arizona is the lead state in the 

AIM consortium that also includes the Commonwealth of the Northern 

Mariana Islands, the Navajo Nation, Guam and American Samoa. The 

EBT project includes the entire consortium. Arizona has published an 

RFP for EBT Planning services.   

California 

 
 

 

2010 

 

9/2012 

In-House CA received a national EBT planning grant in FY 2010. After initially 

awarding the planning contract, the State withdrew it and plans to 

reissue a new Planning RFP. 
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Colorado 

 

 

2009 

 

9/2012 

Maximus: 

Formerly 

Imadgen 

CO is winding down their planning project. CO submitted their IAPD 

in June 2012 and FNS provided comment; as of September 2012 CO 

has submitted their resubmission and is under review by FNS.  CO and 

IA also agreed to develop and release a joint RFP for EBT 

implementation and intend to submit a draft to FNS for review in 

November 2012.  . 

 

Connecticut 

 

 

2010 

 

9/2012 

In-House May 2012 Connecticut submitted a plan for a concurrent MIS and EBT 

Implementation; plan currently under review by FNS  

Delaware 

 
 

 

2009 

 

6/2013 

Chaddsford 

Planning 

 

Planning contract with Chaddsford has expired.  DE has submitted 

final versions of feasibility study and cost analysis. Delaware has 

retained Mr. Joe Ferrara to create the EBT IAPD.   

District Of Columbia 

 
 

 

2009 

 

6/2013 

JRW 

Consulting 

In December, 2011, DC awarded the EBT planning contract to JRW 

Consulting. 

Florida 

 
 

 

2008 

 

9/2010 

Maximus: 

Formerly 

Imadgen 

 

The State agency has completed the planning work and submitted an 

IAPD for FNS approval.  Tentative date to pilot EBT in the Miami area 

is July 2013 in order to meet a State legislative mandate. 
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Illinois 

 
 

 

2009 

 

9/2011 

 

Project 

Management - 

BCA 

 

Planning – In 

house 

IAPD in progress.    

Indiana 

 
 

 

 

2010 

 

9/2012 

 Grant funds were provided to conduct feasibility and cost analysis 

study for an interface to the National UPC database. JRW is currently 

doing analysis on the APL build.  PAPD was approved in November 

2011.  RFP was approved in January 2012 and planning work is 

scheduled to begin in October 2012.    

Iowa 

 
 

 

 

 

2010 

 

9/2012 

 

Planning - BCA 

Iowa’s IAPD is in final revision prior to approval. Iowa and Colorado 

are working in concert to publish a joint, and technology neutral, RFP 

for EBT processing services.   

Louisiana 

 
 

    FNS approved the PAPD – Planning activities are underway. 
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Maine 

 
 

 

2010 

 

9/2012 

 

Planning - In-

House 

ME has submitted their EBT Planning alternatives analysis and FNS 

has provided comment; as of May 2012 awaiting resubmission from 

agency with responses and modifications. 

Maryland 

 

 

2011 

 

9/2013 

Project 

Management - 

Veridyne 

 

Maryland is working together with the Virgin Islands on EBT and is 

taking the lead on the project. FS and CA have been approved by FNS.  

MD is currently working on their IAPD 

 

Massachusettes 

 

2011 9/2013 The Ripples 

Group 

The FS and CA are in final review with FNS.  The IAPD has been 

submitted for review by FNS.  

Missouri 

 

 

2009 

 

9/2012 

  Imadgen 

 

MO submitted their IAPD in June 2012 and FNS provided comment; 

as of September 2012 FNS is awaiting resubmission from Agency with 

responses and modifications  

Nebraska  

 

N/A  Burger Carroll EBT PAPD approved.  Issuing a contract amendment to secure EBT 

planning services from their MIS planning contractor.   

New Jersey 

 

    EBT PAPDU was submitted to FNS in April 2012.  NJ is looking to 

hire a planning contractor. 

 

http://www.google.com/imgres?imgurl=http://new.custom-magnets.com/images/Maryland.jpg&imgrefurl=http://new.custom-magnets.com/advanced_search_result.php?keywords=shaped&sort=1a&page=18&osCsid=f5ce3d595d9fe8c83cd0a53c333d7a1b&usg=__ocqbVjsXPOBA4jIVN0XxzBsICtE=&h=300&w=300&sz=27&hl=en&start=1&zoom=0&itbs=1&tbnid=7l9uinl4Bxn_tM:&tbnh=116&tbnw=116&prev=/search?q=maryland+shaped+state+magnet&hl=en&biw=1903&bih=1042&gbv=2&tbm=isch&ei=GYrbTaP9GNCugQeAhs3yDw
http://www.google.com/imgres?q=nebraska+map+outline&um=1&hl=en&safe=active&sa=N&tbo=d&biw=1920&bih=1019&tbm=isch&tbnid=Yx5WgSZqDA4e-M:&imgrefurl=http://en.wikipedia.org/wiki/File:Nebraska_silhouette.png&docid=PdqqH-l2_wqAuM&imgurl=http://upload.wikimedia.org/wikipedia/commons/5/59/Nebraska_silhouette.png&w=720&h=337&ei=aoWrUOOPErO80QGL84BY&zoom=1&iact=hc&vpx=1549&vpy=551&dur=125&hovh=153&hovw=328&tx=226&ty=71&sig=117403352031968366861&page=1&tbnh=92&tbnw=197&start=0&ndsp=50&ved=1t:429,r:49,s:0,i:231
http://www.google.com/imgres?imgurl=http://new.custom-magnets.com/images/NewJersey.jpg&imgrefurl=http://new.custom-magnets.com/product_info.php?products_id=729&osCsid=d6df05cdb9478da731183049a05135a9&usg=__XkOTxvexnNwpRC1i6v5mdeO96Ew=&h=300&w=300&sz=25&hl=en&start=2&zoom=0&itbs=1&tbnid=JJJlxcrsd5P9KM:&tbnh=116&tbnw=116&prev=/search?q=new+jersey+shaped+state+magnet&hl=en&biw=1903&bih=1042&gbv=2&tbm=isch&ei=UorbTdXbG4begQednvQE
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New York 

 
 

 

 

2010 

 

9/2012 

  NY is working on securing a project manager and planning contractor. 

North Dakota 

 
 

 

2011 9/2013  The planning contract is currently under review with FNS. 

Ohio 

 
 

 

    A PAPD was approved in June 2011.  The State has submitted an 

IAPD for FNS approval.   

 

Puerto Rico 

 
 

 

    FNS approved the PAPD, planning activities are underway.   

Rhode Island 

 
 

 

2010 

 

9/2012 

Chaddsford 

Planning 

 

Planning activities are underway. 
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South Carolina 

 
 

   Received PAPD in July. State agency is currently working to address 

FNS comments.   

South Dakota 

 

 

2011 9/2013  SD is evaluating proposals and has submitted a contract for EBT 

planning services to FNS for review prior to award.    

Vermont 

 

2011 9/2013  The IAPD, RFP for MIS implementation, and RFP for QA services, 

have been approved.  Vermont’s RFP for EBT processing services is 

under review at this time.   

Washington 

 

 

2010 

 

9/2012 

Maximus Washington‘s revised Feasibility Study was approved in September 

2012.  The IAPD is currently under review by FNS. 

Wisconsin 

 
 

 

2009 

 

9/2011 

Maximus: 

Formerly 

Imadgen 

 

Planning complete and approved IAPD as of September 2011; still 

awaiting WI Department of Health Services decision to begin 

Implementation phase. 

New Mexico ITO 

Partners 

 

 

2011 

 

9/2013 

  A PAPD for the NM ITOs EBT project was approved in October 2010.   

The NM Partners are working on securing a planning contractor. A 

planning contractor should be selected in the summer of 2012. 
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Oklahoma ITO 

Partners 

 

 

2011 

 

9/2013 

  New Planning Grant received in 2011. Six Oklahoma ITOs are 

collaborating to pursue WIC EBT.  WCD Is serving as the lead agency 

for the Oklahoma ITOs.  WCD has awarded a contract to Maximus to 

conduct a cost and alternatives study by Summer 2013. 


